

GT YARMOUTH WORKING NEIGHBOURHOODS FUND - COMMISSIONING TIMELINE

Dec-07	Informed GY to rec £7.1 million over 3 years) WNF Great Yarmouth Sustainable Community Strategy published
Jul-08	Holden McAllister Ltd Report - on LAA Research into tackling skills, employment, worklessness, & enterprise in the Borough Commissioning Framework WNF Report Published
Sep-08	Commissioning Recommendations Report
Oct-08	Commissioning Strategy agreed
Nov-08	WNF Commissioning Next Steps agreed
Dec-08	Spirals commissioned to draw up specifications and project briefs
Jan-09	Mapping Resources Exercise begins (via local & beyond press coverage e
Feb-09	Spirals Report received
Mar-09	WNF Launch held at Priority Spirals Commissioned to draw up Small Grant Awards Process Gateway Coordinator Post Advertised
Apr-09	Strategy for Commissioning Small Grants
May-09	*Six Commissioning Specifications to Employment & Skills Group Facilitation Workshop to discuss/agree Six Specifications Final Commissioning Specs sent to LSP Executive LSP Executive to ratify six Commissioning Specifications
Jun-09	Gateway Coordinator Post Appointed Set criteria, performance management & project monitoring process Write specifications & design application forms
15.06.09	Advertisement for Expressions of Interest
30.06.09	Closing date for Exp. of Int. advert
06.07.09	Expression of Interest Event
08.07.09	Send invite for Tender
05.08.09	Tender closing date
05.08.09 - 31.08.09	Assess, Interview & Approve Tenders
Sep-09	Offer contracts Review & Evaluate the Tender process/learning



29.05.09 RCD



* 6 specs:- health, soft skills, basic skills, NEET, infrastructure etc. & gateway

